

LEGEND	Description
Funding Agreement	Date first-year funds are available
Funding Agreement	Date Funding Agreement was executed
SBHP Feasibility Study FS	Feasibility studies to determine conceptual project scope and cost
Planning & Preliminary Design PD	Project Planning phase develops the concept for the project including the project requirements, the preliminary design addresses the requirements. This phase also includes Project Approval/Environmental Documentation if required for the project to proceed.
PS&E D	Plans Specifications and Estimate - This comprises all work to develop construction contract plans, specifications, engineer's estimate, certification of ROW needs, contract bid documents, allocation of funds, contract award, and contract approval
ROW R	Right of Way - The Right of Way acquisitions for the locally preferred concept/alternative are identified
Construction C	Construction - Contractor solicitation and all other construction-related activities, project close out.
Progress made	Based on monthly reports
G	More than 12 months until expiration date of first year of funding
Y	12 to 6 months until expiration date of first year of funding
R	6 to 0 months until expiration date of first year of funding
O	Project's Funding Agreement with Metro has not been executed
C	Project has been completed
D	Project has been deobligated; funds deferred to another project until ready to resume.
- - - - -	Current Date
—————	Expiration date of first year of funding (5 years from when first funds are available)

THIS PAGE LEFT INTENTIONALLY BLANK

