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Attachment F Updated 5/6/12 

2011-2012 South Bay Measure R Annual Update Process 

The South Bay Measure R Annual Update process is on a two-year cycle of revisions in which the first year of the annual update process 
includes program status reporting, cost adjustments and programming revisions and is considered a minor revision to the South Bay 
Measure R Highway Program Implementation Plan. The second year of the annual update process is a major revision to the 
Implementation Plan that includes a review of policies and review of potential new projects to the program. 

Phase Committee Start End Jul.'11 Aug.'11 Sep.'11 Oct.'11 Nov.'11 Dec.'11 Jan.'12 Feb.'12 Mar.'12 Apr.'12 May'12 Jun.'IZ 

Program Status 
Report 

IWG Quarterly Review/ Review Review Review 
Program Status 

Report 
Oversight Quarterly Review Review Review Review Program Status 

Report 
SBCCOG Annual Review 

Cost Adjustment 

IWG September October Review Recomm. 

Cost Adjustment Oversight October November Review Recomm. Cost Adjustment 

SBCCOG October November Approval 

Programming 

IWG September October Review Recomm. 

Programming 

Oversight October November Review Recomm. 

Programming SBCCOG October November 
Pre-

Approval 
Approval Programming 

Metro January February 
Staff 

Approval 
Board 

Approval 

Budget Approval IWG April May Review 

Oversight May May Review 

SBCCOG May May Review 

Metro May May Approve 

Funding 
Agreements 

Lead Cities March June Execute funding agreements 




