

Measure R South Bay Highway Program Project Updates: January 2020

Project Number	Agency/Project Description	Update
MR312.41	<u>Carson</u> Traffic Signal Upgrades at Figueroa St at Victoria St; Main St at 220th St; Main St at Victoria St; Main St at Albertoni St; and Figueroa St at 223rd St.	Metro is assisting the City with the design process and has hired Parsons for PS&E. City held kick-off with Parsons and Metro staff on 1/15/2020 and provided requested information to Parsons on 2/5/2020.
MR312.46	<u>Carson</u> Traffic Signal Upgrades at Figueroa St at 228th St; and Figueroa St at 234th St	Metro is assisting the City with the design process and has hired Parsons for PS&E. City held kick-off with Parsons and Metro staff on 1/15/2020 and provided requested information to Parsons on 2/5/2020.
MR312.28	<u>Manhattan Beach</u> Seismic retrofit of Sepulveda Blvd bridge 53-62	The E-76 construction authorization request is with Caltrans HQ as of 1/16/20. Caltrans have issued an encroachment permit for the construction with the approval of the plans and specs. City advertised and selected the Construction Management Services firm for the project and currently under contract negotiations. Metro is looking into potential Toll Credits availability as local match.
MR312.34	<u>Manhattan Beach</u> Construct SB right-turn lane on Aviation at Artesia	The plans and specs are at 100% complete but adjacent property owner rejected City's compensation offer for Temporary Construction Easement on 1/17/20. They are performing their own appraisal before they will speak with the City.
MR312.35	<u>Manhattan Beach</u> Sepulveda Blvd at Manhattan Beach Blvd intersection improvement	City received Caltrans plan check comments on 1/24/20 for 100% plans submittal. City has not pursued right of way acquisition due to the fluid and extensive nature of Caltrans plan check comments. Once they have approved the project footprint as acceptable, City will initiate right of way acquisition phase.
MR312.32	<u>Port of Los Angeles</u> SR-47/Vincent Thomas Bridge & Front St/Harbor Blvd Interchange Reconfiguration Project	Project is approaching 65% design plan submittal to Caltrans and 85% design plan submittal with the City of LA Bureau of Engineering in mid-February.

Measure R South Bay Highway Program Project Updates: January 2020

MR312.23	<u>Torrance</u> Torrance Park and Ride	Efforts continue with the Surety to bring a new Contractor on board to restart construction.
MR312.26	<u>Torrance</u> I-405 at 182 nd St/Crenshaw Blvd operational improvements	City staff attended the Caltrans PDT meeting on 1/30/20 and received a plan set from Caltrans for the City to review. Additionally, City representatives served a Complaint in Condemnation to the Treasure Franchise Company for the ARCO property located on the northeast corner of Crenshaw Blvd and 182nd St. Concurrently, City staff and special counsel continue to negotiate to purchase the entire parcel in order to construct the necessary improvements.
MR312.40	<u>Torrance</u> PCH at Vista Montana/Anza Ave Intersection Improvements	City staff received revisions from consultant for the design plans. Comments have been provided back to them for resubmittal.
MR312.60	<u>Torrance</u> Crenshaw/208 th Street Improvements	Efforts continue with the Surety to bring a new Contractor on board to restart construction.

DRAFT