

JAMIK CHANGE ORDER SUBMISSION



BID ACCEPTED

(sign/date)

PRINT NAME

Company

CONSTRUCTION SERVICES

CHANGE ORDER # :

1 rev1

<p>JAMIK PROJECT NUMBER: <b>4921</b></p> <p>South Bay Cities PROJECT Council of NAME: Governments</p> <p>2355 Crenshaw Blvd PROJECT suite #125 Torrance CA LOCATION 90501</p> <p>ARCHITECT: SAA POC: John Kasahara USF:</p>		<p>Jamik Construction &amp; CONTRACTOR: Management</p> <p>8565 Alondra Blvd</p> <p>Paramount, Ca 90723 (310) 310-329-4805 Fax: (562) 634-4821 <a href="mailto:echristensen@jamikconstruction.com">echristensen@jamikconstruction.com</a></p>	
<p>DWGS:</p> <p>PLANS DATED:</p> <p>ADDENDUMS:</p>			

TRADE BREAKDOWN	STANDARD PRICING	DESCRIPTION / REMARKS
1000 GENERAL REQ. SUPERVISION	\$ 900	
1740 CLEANUP/PROTECTION	\$ 540	
9250 DRYWALL	\$ 1,520	28 RF cut into existing wall, add insulation up to ceiling height, patch and tape drywall holes per revised sketch dated 12-21-19
9250 DRYWALL	\$ 1,790	Extend approx. 28 LF of existing ceiling height wall up to deck (make it full high) add insulation, and fire tape all joins and edges per revised sketch dated 12-21-19
9250 DRYWALL	\$ 490	Add insulation at approx. 16 LF of new ceiling height walls per revised sketch dated 12-21-19
9250 DRYWALL	\$ 1,395	Extend approx.. 16 LF of 4' high pony wall up to deck above already built new ceiling height wall, add insulation, and fire tape per revised sketch dated 12-21-19.

JAMIK CHANGE ORDER SUBMISSION

TRADE BREAKDOWN	STANDARD PRICING	DESCRIPTION / REMARKS
9250 DRYWALL	\$ 950	Allowance for metal backing support for IT equipment rack. Once exact detail and rack weight is confirmed price would be revised for a possible credit or additional cost. Per note 2.15 in revised bulletin #1 dated 12-17-19.
9510 ACOUSTICAL CEILING	\$ 1,250	T-bar grid repairs at walls to be extended above t-bar (full height) per rev. bulleting #1 drawings dated 12-18-2019.
OVERHEAD & PROFIT	\$ 884	
<b>TOTAL BID</b>		<b>\$ 9,719</b>
<b>WEEKS TO COMPLETE:</b>		
SUBMITTED BY: <i>Marco Alcocer</i>	DATE: 12/23/2019	



12/23/19 CO #

1 rev1  
4921

CHANGE ORDER

JAMIK PROJECT #:

2355 Crenshaw Blvd suite #125  
Torrance CA 90501

South Bay Cities Council of Governments

**EXCLUSIONS & CLARIFICATIONS**

[Yellow highlighted area]

1. EXCLUDES PLANS, FEE'S, PERMITS, ASBESTOS, MOLD & OTHER HAZ MATERIALS, BUILDING DEPT. & CODE CORRECTIONS OF EXISTING CONDITIONS, INTEGRITY & CAPACITY OF EXISTING SYSTEMS; CLEAN OR RE-LAMP OF EXISTING FIXTURES, CABLING, MAJOR FLOOR PREP, CABLING, KEYING OR RE-KEYING OF LOCKS, SIGNAGE, SEISMIC UPGRADE OF EXISTING CEILING, UPGRADES OF EXISTING RATED CORRIDORS, NOT IN COMPLIANCE W/CODE, REFINISH OF EXISTING DOORS OR FRAMES UNLESS CALLED OUT ABOVE, FURNITURE MOVING, OFF-HOURS, SECURITY, MAJOR FLOOR PREP, SLAB X-RAY, ROOFING, PARKING.
2. \_\_\_\_\_
3. \_\_\_\_\_
4. \_\_\_\_\_
5. \_\_\_\_\_
6. \_\_\_\_\_
7. \_\_\_\_\_
8. \_\_\_\_\_
9. \_\_\_\_\_
10. \_\_\_\_\_