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The PMIS should be developed by the end of March so that SBHP lead agencies can submit 
their second quarter reports electronically. – Presentation was received and filed.  
  

B. SBHP Training Workshops Overview (Attachment D) – Steve Lantz summarized the three 
training workshops that are being developed for lead agencies. The first will cover project 
reporting using the PMIS. The second and third workshops will focus on risk management and 
project management for projects that will receive federal funds. – Presentation was received 
and filed. 

 
C. Status of SBHP Project Funding Agreements (Attachment E) – Metro and nearly all of the lead 

agencies have completed the funding agreements for first year SBHP projects.  Fulgene 
Asuncion announced that she is now beginning to process Year 2 project agreements –
Update was received and filed.  

 
D. Direct contracts between SBCCOG and Iteris’ sub-consultants - status update –Steve Lantz 

reported that two of the four Iteris sub-contractors have signed direct contracts with the 
SBCCOG under which task orders could be executed to avoid potential conflicts of interest.  
Iteris is following up with the other two sub-contractors. 

 
E. 3-Month Look Ahead / Implementation Update Calendar (Attachments F, G) – Receive and file – 

The Oversight Committee should be provided with quarterly status reports on the project 
progress. A summary quarterly SBCCOG briefing should also be provided.  

 
F. Report of SBCCOG Executive Meeting - Oversight Committee Progress Review and 

Recommendations – discussion – Jim Goodhart described the results of the Oversight 
Executive Committee’s first annual committee review. The Executive Committee 
recommended creating a charter for the Oversight Committee that also would include 
committee composition, leadership succession and voting rights.  Following discussion, Mr. 
Goodhart said he would bring the item back for further discussion prior to submitting a 
charter document to the Steering Committee and Board.  
 

VIII. Meeting was adjourned at 12:15 pm to the next Measure R SBHP Oversight Committee Meeting – 
March 12, 10:30 AM at the new SBCCOG offices, 20285 WESTERN AVENUE, SUITE 100 - 
TORRANCE, CA 90501 
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Attachment C 3/3/12

ID Project 
Sponsor Project Title

SBCCOG 
Request Date for 

Lead Agency 
Scope/ Schedule

Date SBCCOG 
assitance 

requested to 
prepare FA

SBCCOG NTP to 
Iteris date/T.O.# 

for FA 
preparation 
assistance

Iteris T. O. Not-
to-exceed 
funding / 

actual invoiced

Date Lead 
Agency 

provided 
scope / 

attchmnts to 
Metro

Date Mailed to 
Lead Agency 
for Signature

Date FA 
Returned from 
Lead Agency

Date FA 
Executed by 
Metro, Mailed 

to Lead Agency

Metro Approved Measure R 
Funding FA Type/ Status

B7 CALTRANS

PROJECT STUDY 
REPORT AND PAED 
ON I-405 AT 182ND 
ST./CRENSHAW BLVD 
ARTERIAL AND RAMP 
IMPROVEMENT 

1,700
CT Pre-
CONSTRUCTION 
Agreement - in  progress

F2 CALTRANS /CITY
I-405 RAMP 
IMPROVEMENT AT 
MANCHESTER BLVD

186
CT Pre-
CONSTRUCTION 
Agreement - in  progress

F38 CALTRANS

PR/ED for New 
auxilliary lane betw. SR 
91 and Torrance off 
ramp of SR 110, 
combined with former 
F58: new interchange 
connector from I-405 
NB to SR 110 SB.

1,150,000

CT Pre-
CONSTRUCTION 
Agreement - in progess; 
Caltrans / Metro decided 
to combine F38 and F58 
into one study, with no 
change in total SBHP 
planning cost

new Metro / Caltrans / 
SBCCOG

Long Range 
SystemsOperations 
Plan that connects SB 
freeways and 
highways/streets 
network and develops 
strategic plan to 
improve system ops

50,000

Included as Task 8 in 
Iteris Contract, funding 
from plan development 
funds in Iteris Contract

new
Metro /Cities/ 
Caltrans / 
SBCCOG FHWA

SB ITS MASTER PLAN 150,000

Included as Task 7 in 
Iteris Contract, funding 
from plan development 
funds in Iteris Contract

F60 CALTRANS

ITS PROJECT ON I-
405, I-110, I-105, SR-
91 FREEWAYS 
RAMP/ARTERIAL 
SIGNALIZED 
INTERSECTIONS 

5,000
CT Pre-
CONSTRUCTION 
Agreement - in  progress

N69 EL SEGUNDO

MAPLE AVE 
ARTERIAL 
IMPROVEMENTS 
FROM SEPULVEDA 
BLVD TO PARKVIEW 
AVE

6/14/11 n/a na/ 8/15/2011, 8/18/11 9/13/11 10/11/11 10/26/11 2,500 Combined

N42 GARDENA

ROSECRANS AVE 
ARTERIAL 
IMPROVEMENTS 
FROM VERMONT AVE 
TO CRENSHAW BLVD

6/2/11 n/a n/a 7/7/2011, 7/19/11 9/1/11 9/16/11 9/22/11 5,140 Combined

N53 GARDENA

ARTESIA BLVD AT 
WESTERN AVE 
INTERSECTION 
IMPROVEMENT

6/2/11 n/a n/a 7/7/2011, 7/19/11 9/1/11 9/16/11 9/22/11 675 Combined

First Funding FY 2011-12

SOUTH BAY MEASURE R - FUNDING AGREEMENT TRACKING SHEET
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Attachment C 3/3/12

ID Project 
Sponsor Project Title

SBCCOG 
Request Date for 

Lead Agency 
Scope/ Schedule

Date SBCCOG 
assitance 

requested to 
prepare FA

SBCCOG NTP to 
Iteris date/T.O.# 

for FA 
preparation 
assistance

Iteris T. O. Not-
to-exceed 
funding / 

actual invoiced

Date Lead 
Agency 

provided 
scope / 

attchmnts to 
Metro

Date Mailed to 
Lead Agency 
for Signature

Date FA 
Returned from 
Lead Agency

Date FA 
Executed by 
Metro, Mailed 

to Lead Agency

Metro Approved Measure R 
Funding FA Type/ Status

First Funding FY 2011-12

SOUTH BAY MEASURE R - FUNDING AGREEMENT TRACKING SHEET

N67 GARDENA

VERMONT AVE 
ARTERIAL 
IMPROVEMENTS 
FROM ROSECRANS 
AVE TO 182ND ST

6/2/11 n/a n/a 7/7/2011, 7/19/11 9/1/11 9/16/11 9/22/11 2,350 Combined

F11 HAWTHORNE

ROSECRANS AVE 
ARTERIAL 
IMPROVEMENTS 
FROM I-405 SB OFF-
RAMP TO ISIS AVE

6/2/11 n/a n/a 7/25/11 8/24/11 9/20/11 10/4/11 2,100 Construction

F45 HERMOSA 
BEACH

PACIFIC COAST 
HIGHWAY ARTERIAL 
IMPOVEMENTS 
FROM ARTESIA BLVD 
TO ANITA ST

6/14/11 9/1/11 T. O. 6.5  approved 
10/24/11

Not to exceed: 
$9,700           Actual:     

$0
1/12/12 240

Construction, FA 
documents submitted to 
City by Iteris, to be 
submitted to Metro next 
week

N6 INGLEWOOD

CITY OF INGLEWOOD 
4TH PHASE OF 
CITYWIDE ITS 
MASTER PLAN

6/6/11 6/23/11 T. O. 6.1 approved 
9/22/11

Not to exceed: 
$13,823     Actual:  

$0
12/23/11 3,500 Design, FA documents 

submitted to Metro

N22 LAWNDALE

INGLEWOOD AVE 
WIDENING FROM 
156TH ST TO I-405 SB 
ON-RAMP

6/14/11 8/15/11 T. O. 6.4 approved 
9/22/11

Not to exceed: 
$6,389          Actual:        

$0
10/5/11 12/2/11 1/3/12 1/11/12 500

Combined, FA 
documents submitted to 
Metro

N32 LOS ANGELES 
COUNTY

DEL AMO BLVD 
ARTERIAL 
IMPROVEMENTS 
FROM NORMANDIE 
BLVD TO VERMONT 
AVE

6/14/11 TBD TBD No action 26,920

County Board concerns 
re. possible 
contamination delaying 
project

F42 MANHATTAN 
BEACH

SEPULVEDA BLVD AT 
MARINE AVE 
INTERSECTION 
IMPROVEMENT 

6/6/11 n/a n/a 9/13/2011, 10/5/11, 
11/3/11 12/2/11 12/27/11 12/30/11 235

Construction, FA 
documents submitted to 
Metro

F46 REDONDO 
BEACH

PACIFIC COAST 
HIGHWAY ARTERIAL 
IMPROVEMENTS 
FROM ANITA STREET 
TO PALOS VERDES 
BLVD

6/14/11 n/a n/a 7/26/11 9/1/11 10/10/11 10/13/11 1,400 Combined

F47 REDONDO 
BEACH

PACIFIC COAST 
HIGHWAY AT 
TORRANCE BLVD 
INTERSECTION 
IMPROVEMENT

6/14/11 n/a n/a 6/29/2011, 7/25/11 9/1/11 10/10/11 10/13/11 586 Combined

F48 REDONDO 
BEACH

PACIFIC COAST 
HIGHWAY AT PALOS 
VERDES BLVD 
INTERSECTION 
IMPROVEMENT

6/14/11 n/a n/a 6/29/2011, 7/25/11 9/1/11 10/10/11 10/13/11 320 Combined
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Attachment C 3/3/12

ID Project 
Sponsor Project Title

SBCCOG 
Request Date for 

Lead Agency 
Scope/ Schedule

Date SBCCOG 
assitance 

requested to 
prepare FA

SBCCOG NTP to 
Iteris date/T.O.# 

for FA 
preparation 
assistance

Iteris T. O. Not-
to-exceed 
funding / 

actual invoiced

Date Lead 
Agency 

provided 
scope / 

attchmnts to 
Metro

Date Mailed to 
Lead Agency 
for Signature

Date FA 
Returned from 
Lead Agency

Date FA 
Executed by 
Metro, Mailed 

to Lead Agency

Metro Approved Measure R 
Funding FA Type/ Status

First Funding FY 2011-12

SOUTH BAY MEASURE R - FUNDING AGREEMENT TRACKING SHEET

N17 REDONDO 
BEACH

CONSTRUCTION OF 
EB RIGHT-TURN 
LANE AT AVIATION 
BLVD AND ARTESIA 
BLVD INTERSECTION 
IMPROVEMENT

6/14/11 n/a n/a 6/29/11 8/26/201 10/10/11 10/13/11 22 Construction

N19 REDONDO 
BEACH

INSTALLATION OF EB 
RIGHT-TURN ARROW 
AT INGLEWOOD AVE 
AND MANHATTAN 
BEACH BLVD 
INTERSECTION  

6/14/11 n/a n/a 6/29/11 8/26/11 10/10/11 10/13/11 30 Construction

N58 REDONDO 
BEACH

CONSTRUCTION OF 
NB RIGHT-TURN 
LANE AT AVIATION 
BLVD AND ARTESIA 
BLVD INTERSECTION 
IMPROVEMENT

6/14/11 n/a n/a 7/27/11 9/1/11 10/10/11 10/13/11 847 Combined

B7 TORRANCE

PROJECT STUDY 
REPORT AND PAED 
ON I-405 AT 182ND 
ST./CRENSHAW BLVD 
ARTERIAL AND RAMP 
IMPROVEMENT 

9/14/11 9/26/11

T. O. 6.2 approved 
9/22/11; NTP on hold 

pending results of 
Caltrans traffic study

Not to exceed: 
$19,348           

Actual:     $0
12/23/11 1/12/12 300

FA Scope  awaiting traffic 
study by Caltrans

F51 TORRANCE

PACIFIC COAST 
HIGHWAY AND 
HAWTHORNE BLVD 
INTERSECTION 
IMPROVEMENT 

6/6/11 9/26/11 T. O. 6.3 approved 
10/20/11

Not to exceed: 
$16,357         Actual:     

$0
12/12/11 19,600 Documents submitted to 

Metro

N47 TORRANCE

MAPLE AVE AT 
SEPULVEDA BLVD 
INTERSECTION 
IMPROVEMENT 

6/6/11 9/26/11 T. O. 6.3 approved 
10/20/11 6/30/11, 7/7/2011 9/1/11 10/18/11 10/25/11 600

Combined, FA scope & 
cost estimate being 
prepared

P4 TORRANCE

TORRANCE TRANSIT 
PARK AND RIDE 
REGIONAL TERMINAL 
PROJECT

6/6/11 n/a n/a 8/3/2011,    
8/15/2011 9/13/11 10/13/11 10/25/11 18,100

Design.  Construction FA 
not yet started, FY13 & 
14 funding. 

First Funding FY 2012-13
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Attachment C 3/3/12

ID Project 
Sponsor Project Title

SBCCOG 
Request Date for 

Lead Agency 
Scope/ Schedule

Date SBCCOG 
assitance 

requested to 
prepare FA

SBCCOG NTP to 
Iteris date/T.O.# 

for FA 
preparation 
assistance

Iteris T. O. Not-
to-exceed 
funding / 

actual invoiced

Date Lead 
Agency 

provided 
scope / 

attchmnts to 
Metro

Date Mailed to 
Lead Agency 
for Signature

Date FA 
Returned from 
Lead Agency

Date FA 
Executed by 
Metro, Mailed 

to Lead Agency

Metro Approved Measure R 
Funding FA Type/ Status

First Funding FY 2011-12

SOUTH BAY MEASURE R - FUNDING AGREEMENT TRACKING SHEET

F29 SBCCOG

ITS PROJECT ON I-
405 AND ARTERIAL 
ROADWAYS FROM 
IMPERIAL HIGHWAY 
TO CARSON ON I-405 
AND PARALLEL 
ARTERIALS

7,000 Not started. FY 13 & 14 
Funding

FN1 CALTRANS

ITS PROJECT ON 
PACIFIC COAST 
HIGHWAY AND 
PARALLEL 
ARTERIALS FROM 
IMPERIAL HWY TO 
ARTESIA BLVD

6,000 Not started. FY 13 & 14 
Funding

FN2 CALTRANS

ITS PROJECT ON 
PACIFIC COAST 
HIGHWAY AND 
PARALLEL 
ARTERIALS FROM 
PALOS VERDE BLVD 
TO I-110

3,000 Not started. FY 13 
Funding

N34 CARSON

SEPULVEDA BLVD 
WIDENING FROM 
ALAMEDA ST TO ICTF 
DRIVEWAY

1,158 Not started. FY 13 
Funding

N46 EL SEGUNDO

VISTA DEL MAR 
REALIGNMENT 
NORTH OF 
SOUTHERN EL 
SEGUNDO CITY LIMIT

1,500 Not Started. FY 13 & 15 
Funding

N14 HAWTHORNE

CONSTRUCTION OF 
WB RIGHT-TURN 
LANE AT AVIATION 
BLVD AND MARINE 
AVE INTERSECTION 
IMPROVEMENT

600
Not started. FY 13 
Funding

N25 LAWNDALE

CITY OF LAWNDALE 
CITYWIDE TRAFFIC 
SIGNAL 
IMPROVEMENTS 

1,500 Not Started. FY 13 & 15 
Funding

F53 LOMITA

PACIFIC COAST 
HIGHWAY AT WALNUT 
INTERSECTION 
IMPROVEMENT 

500
Not started. FY 13 & 14 
Funding

F56 LOMITA

WESTERN AVE AND 
PALOS VERDES DR 
NORTH 
INTERSECTION 
IMPROVEMENT 

400 Not started. FY 13 & 14 
Funding
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ID Project 
Sponsor Project Title

SBCCOG 
Request Date for 

Lead Agency 
Scope/ Schedule

Date SBCCOG 
assitance 

requested to 
prepare FA

SBCCOG NTP to 
Iteris date/T.O.# 

for FA 
preparation 
assistance

Iteris T. O. Not-
to-exceed 
funding / 

actual invoiced

Date Lead 
Agency 

provided 
scope / 

attchmnts to 
Metro

Date Mailed to 
Lead Agency 
for Signature

Date FA 
Returned from 
Lead Agency

Date FA 
Executed by 
Metro, Mailed 

to Lead Agency

Metro Approved Measure R 
Funding FA Type/ Status

First Funding FY 2011-12

SOUTH BAY MEASURE R - FUNDING AGREEMENT TRACKING SHEET

F41 MANHATTAN 
BEACH

SEPULVEDA BLVD 
ARTERIAL 
IMPROVEMENTS 
FROM 33RD ST TO 
SOUTH OF 
ROSECRANS AVE

9,100 Not started. FY 13 & 14 
Funding

1-year total 
Measure R 

funding
1,524,900$                Note: Projects with first funding in years 2013-15 are hidden
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FA Tracking Summary

FA Tracking Summary  FY 2011-12 Total

# of FA's Required 24 (43 projects approved over first five years)
# of FA's Initiated 22  4 Caltrans projects - Coop. Agreement  boilerplate under review
# of FA's deferred 2 LA Co. # N32 (Del Amo), Torrance #B7 (182nd/ I 405)
# of FA's in Negotiation Phase 8 4 Caltrans + 3 local projects
# of FA's Executed 12
# of New FA's for FY 12-13 9



 
Attachment D 
 
3-month Look-ahead on Committee Meetings and Decision Milestones  
South Bay Measure R Highway Program Implementation Plan  

 Updated 3/3/12     

 

March	
  2012	
   April	
  2012	
   May	
  	
  2012	
  
12.	
  Measure	
  R	
  Oversight	
  Committee	
  

• Review	
  Project	
  Status	
  
• Review	
  Committee	
  Charter	
  
	
  

12.	
  Steering	
  Committee	
  

9.	
  Measure	
  R	
  Oversight	
  Committee	
  
• Review	
  Project	
  Status	
  
• Review	
  Quarterly	
  Report	
  
• Funding	
  Allocation	
  Change	
  

Requests	
  
• Review	
  project	
  cost	
  &	
  

schedule	
  adjustments	
  
	
  

9.	
  Steering	
  Committee	
  

14.	
  Measure	
  R	
  Oversight	
  Committee	
  
• Review	
  Project	
  Status	
  
	
  

14.	
  Steering	
  Committee	
  

	
  28.	
  IWG	
  Meeting	
  	
  
• Funding	
  Allocation	
  Change	
  

Requests	
  
• project	
  cost	
  adjustments	
  
• Liveable	
  Street	
  Design	
  

Manual	
  
22.	
  Metro	
  Board	
  	
  
	
  
22.	
  SBCCOG	
  Board	
  
	
  

25.	
  IWG	
  Meeting	
  	
  
• Review	
  Quarterly	
  Report	
  
• Consider	
  project	
  cost	
  

adjustments	
  
• Review	
  Program	
  Status	
  

	
  
26.	
  Metro	
  Board	
  	
  

• Cooperative	
  agreement	
  
	
  
26.	
  SBCCOG	
  Board	
  

• Review	
  Quarterly	
  report	
  
	
  

23.	
  IWG	
  Meeting	
  	
  
• Funding	
  Allocation	
  Change	
  

Requests	
  	
  
• Consider	
  project	
  cost	
  

adjustments	
  
	
  
24.	
  Metro	
  Board	
  	
  
	
  
24.	
  	
  SBCCOG	
  Board	
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Attachment	
  E	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Updated	
  12/29/11	
  
	
  

2011-­‐2012	
  South	
  Bay	
  Measure	
  R	
  Annual	
  Update	
  Process	
  	
  
	
  

The	
  South	
  Bay	
  Measure	
  R	
  Annual	
  Update	
  process	
  is	
  on	
  a	
  two-­‐year	
  cycle	
  of	
  revisions	
  in	
  which	
  the	
  first	
  year	
  of	
  the	
  annual	
  update	
  process	
  
includes	
  program	
  status	
  reporting,	
  cost	
  adjustments	
  and	
  programming	
  revisions	
  and	
  is	
  considered	
  a	
  minor	
  revision	
  to	
  the	
  South	
  Bay	
  

Measure	
  R	
  Highway	
  Program	
  Implementation	
  Plan.	
  	
  The	
  second	
  year	
  of	
  the	
  annual	
  update	
  process	
  is	
  a	
  major	
  revision	
  to	
  the	
  
Implementation	
  Plan	
  that	
  includes	
  a	
  review	
  of	
  policies	
  and	
  review	
  of	
  potential	
  new	
  projects	
  to	
  the	
  program.	
  

	
  
	
  

Phase	
   Committee	
   Start	
   End	
   Jul.	
  ‘11	
   Aug.	
  ‘11	
   Sep.	
  ‘11	
   Oct.	
  ‘11	
   Nov.	
  ‘11	
   Dec.	
  ‘11	
   Jan.	
  ‘12	
   Feb.	
  ‘12	
   Mar.	
  ‘12	
   Apr.	
  ‘12	
   May	
  ‘12	
   Jun.	
  ‘12	
  

Program	
  Status	
  
Report	
  

IWG	
   Quarterly	
   	
  	
   Review	
   	
   	
   Review	
   	
   	
  	
   Review	
  	
   	
  	
   	
   Review	
  	
   	
  	
   	
  

Oversight	
   Quarterly	
   	
  	
   Review	
   	
   	
   Review	
   	
   	
   Review	
  
	
  

	
   Review	
  
	
  

	
  

SBCCOG	
   Annual	
   	
  	
   	
   	
  	
   	
   Review	
   	
  
	
  

	
  	
   	
  	
   	
  	
   	
  	
   	
  	
   	
  	
  

Cost	
  Adjustment	
  

IWG	
   September	
   October	
   	
  
	
   Review	
   Recomm.	
   	
   	
   	
   	
   	
   	
   	
   	
  

Oversight	
   October	
   	
  November	
   	
  
	
   	
   Review	
  	
   Recomm.	
  

	
  
	
   	
   	
   	
   	
   	
  

SBCCOG	
   October	
   	
  November	
   	
  
	
   	
   	
   Approval	
   	
   	
   	
   	
   	
   	
   	
  

Programming	
  

IWG	
   September	
   October	
   	
  
	
   Review	
   Recomm.	
   	
   	
  	
   	
  	
   	
  	
   	
   	
   	
   	
  

Oversight	
   October	
   	
  November	
   	
  
	
   	
   Review	
  	
   Recomm.	
  

	
  
	
   	
  	
   	
   	
   	
   	
  

SBCCOG	
   October	
   November	
   	
  
	
   	
  

Pre-­‐	
  
Approval	
  	
   Approval	
  

	
  
	
   	
  	
   	
   	
   	
   	
  

Metro	
   January	
   February	
   	
  
	
   	
   	
  	
   	
  	
   	
  	
   	
  	
   Staff	
  

Approval	
   	
  
Board	
  

Approval	
   	
   	
  
Funding	
  

Agreements	
   Lead	
  Cities	
   March	
   June	
   	
   	
   	
   	
   	
   	
   	
   	
   Execute	
  New	
  Funding	
  Agreements	
  

	
  

	
  
	
  

	
  




